
Appendix ‘K’ 
 
Fred Winter Centre – Report to Council 27.4.21 
Councillor Philip How 
 
The Town Clerk and I went to visit the progress of the build work at the 
Fred Winter Centre on 10 April (pictures available on Twitter).  The work 
has moved on considerably, with a lot of the mechanical and electrical 
work completed in the main building.  During our visit the windows were 
being fitted, after which the main fit-out will commence. 
 
Our tour was comprehensive, and we were able to view the rooms where 
residents will stay (each unique and a creative use of the existing 
building), the kitchen and café space towards the front of the building, and 
the areas of the Centre to be occupied by the Stratford Foodbank, Orbit 
Housing, Springfield Mind and Change Grow Live.  Garden space to the 
rear of the building has been leased from the Town Trust, and the Town 
Council’s funding will be used to complete the garden.  A space at the 
front of the building has been reserved for a Digital Hub with banks of 
computers used to for training local people in digital skills.  
 
Due to delays in the build work, the plan has slipped to allow building 
occupiers (the organisations who have joined the partnership) and tenants 
into the building in July with a public opening scheduled for September.  
Spring Housing will begin advertising for the Hub Manager later this 
month. 
  
There is a comprehensive Communications Plan being developed which 
details the aims and objectives of the centre and its partners.  I hope 
Council members can help publicise the Centre when this is released. 
 
During the final phases of the construction project, the focus of the 
Strategic Board will be the practicalities of the operation of the Centre, the 
joining together of the partners and the delivery of the planned services. 

https://twitter.com/SpringHousing/status/1381681037462360072

